Resurfacing Procedures and
Time Line

County Maintenance Engineer develops resurfacing list and

April 1

provides to District Engineer.

District Engineer determines treatment for maps, computes
preliminary quantities, coordinated with Project Manager, DDC,
and TIP to see if projects overlap.
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District Engineer and Division Maintenance Engineer ride all
proposed maps, for concurrence on maps chosen and treatment.
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District Engineer prepares final quantities, typical sections,

drafts maps and writes special provisions. This information is
forwarded to the Assigned Resident Engineer, Bridge

Maintenance Engineer and Traffic Services Unit.
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Resident Engineer reviews project with District Engineer
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District Engineer reviews and Incorporates information from

Resident Engineer. The completed package is then forwarded
to the Division Staff Engineer

Bridge
Maintenance
Engineer
reviews maps for
treatment on and

under structures

~

'

< Division Staff Engineer compiles final quantities and

prepares scratch work order and forwards to Design
Services.
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Design Services Unit lets Contract and is awarded by the Board

of Transportation.

Resident Engineer administers contract.
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June 1

August 1

Prior to
August 15

August 15

Traffic Services
reviews maps for
treatment and
develops quantities

3" Tues in Sept. i

Traffic Services
rides maps and gives
list of marking changes
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Post Construction Meeting and Comments




